

## GOVERNMENT OF TELANGANA

### ABSTRACT

RWS&S – Mission Bhagiratha - Karimnagar District –Revised Administrative Sanction for an amount of Rs.125.00 crores to the work “Peddapalli-Ramagundem at Yellampally in the premises of HMWSSB” (Phase-I) as against the Original Administrative Sanction of Rs. 108.00 Crs – Accorded – Orders – Issued.

### PANCHAYAT RAJ AND RURAL DEVELOPMENT (RWS.IV) DEPARTMENT

**G.O.Rt.No. 388**

**Dated: 24-05-2017**

**Read the following:-**

1. G.O.Rt.No.218, PR&RD (RWS.IV) Dept., Dt.02.4.2015
2. G.O Rt. No.392 of PR&RD (RWS-IV) Dept., Dt. 23.06.2015
3. From the ENC, RWS&S, Hyd., Lr.No.AEE-II/DEE-I/KRMN/ Peddapalli-Ramagundam(Phase-I)/ 2016, Dt: 02.12.2016

\*\*\*\*\*

### **ORDER:-**

In the reference 3<sup>rd</sup> read above, the Engineer-in-Chief, RWS&S, Hyderabad has stated that the work “Peddapalli-Ramagundem at Yellampally in the premises of HMWSSB” (Phase-I) was accorded Administrative Sanction for Rs.108.00 Crores vide reference 1<sup>st</sup> read above and the work was entrusted to M/s Indian Hume Pipes Ltd on tender basis at 1% less than the sanctioned estimated rates.

2. He has also stated that during the review meeting held on 06.8.2015, “it was decided to drop the L- Madugu source proposed in the Manthani Segment as the source was in the Crocodiles wild life sanctuary and instructed to draw water for 3 mandals namely Manthani, Mutharam (manthani) & Kamanpur from Yellampally reservoir and for remaining 4 mandals from the Bhimghanpur reservoir in Warangal District”.

3. Besides, with the additional demand of Ramagundam corporation, Peddapally Municipality and 3 mandals of Manthani Constituency (i.e., Manthani, Mutharam(Manthani) and Kamanpur), the capacity of WTP is enhanced from 115 MLD to 160 MLD. Similarly the capacity of the clear water sump is increased from 12500KL to 17000 KL, the size of the Pump house at Murmur Head Works also increased for incorporating additional pumpsets for Manthini segment and the intake pipeline dia is revised from 1100mm dia to 1600mm dia. Due to which the Estimate cost is increased to 125.00 Crs against sanctioned amount of Rs. 108.00 Crores.

4. The Engineer-in-Chief, RWS&S, Hyderabad has requested the Government to accord Revised Administrative Sanction for an amount of Rs.125.00 Crores as against the Original Administrative Sanction of 108.00 crores in respect of the work “Peddapalli-Ramagundem at Yellampally in the premises of HMWSSB (Phase-I)”, as the increase is due to contingent items of work, duly permitting to meet the said additional amount of Rs.17.00 Crores from the saving amount available from Peddapally – Ramagundam Segment work (Phase-II) which was administratively sanctioned vide ref 2<sup>nd</sup> read above and permit him to supplement this part of work to M/s Indian Home Pipes Ltd as per their agreement rates of Phase-I work.

5. After careful examination of the proposal, Government hereby accord Revised Administrative Sanction duly modifying the orders to the G.O.1<sup>st</sup> at Sl.No.3 and G.O.2<sup>nd</sup> at Sl.No.8 in the Annexures read above, as follows:

Sl. No	Name of the Work	Administrative Sanction	Original sanctioned amount (Rs. in crores)	Revised Administrative Sanction (Rs. in crores)
1.	Peddapalli Ramagundam at Yellampally in the premises of HMWSSB (Phase-I)	G.O.Rt.No.218, Dt.2.4.2015 of PR&RD (RWS.IV) Dept.	108.00	125.00
2.	Providing Drinking water to habitations in Yellampally-Peddapally, Ramagundam segment (Phase-II)	G.O.Rt.No.392, Dt.23.6.2015 of PR&RD (RWS.IV) Dept	650.00	633.00
	Total		758.00	758.00

**(PTO)**

::2::

6. The Government also hereby accord permission to entrust this part of work to existing agency M/s Indian Home Pipes Ltd as per their agreement rates of Phase-I work.
7. The Engineer-in-Chief, Rural Water Supply & Sanitation, Hyderabad shall take necessary action accordingly.
8. This orders issues with the concurrence of the Finance (EBS.VIII) Dept., vide their U.O.No.1584/57/A1/EBS.VIII/2017, dt.28.2.2017.
9. A copy of this order is available on the internet and can be accessed at the address <http://www.tsonline.gov.in/www/goir.Telangana.gov.in>.

**(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)**

**S.P. SINGH**  
**CHIEF SECRETARY TO GOVERNMENT &**  
**SPECIAL CHIEF SECRETARY TO GOVERNMENT (FAC)**

To  
The Engineer-in-Chief,  
Rural Water Supply & Sanitation, Hyderabad.  
Copy to  
The PS to Secretary to Hon'ble CM.  
The PS to CS & Spl.C.S (PR&RD) (FAC).  
The Finance (EBS.VIII) Dept.  
SC/SF

**//FORWARDED::BY ORDER//**

**SECTION OFFICER**